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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 693, 000 03/ 18/ 08 1%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN 2122 ggg 2‘21; g; gg 204
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 ’
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 LODI, CA 95240
HALL VPCP (209) 333- 6922
10- ALP-207-/ 1. 4 I N ALPI NE COUNTY NEAR BEAR VALLEY GEORGE REED | NC $658, 919 04/ 22/ 08 0%
10- OMB404 FROM ROUTE 4 TO 2.2 KM NORTH OF P O BOX 548 $0 05/12/08 0%
ROUTE 4 | NTERSECTI ON S A 95370 $0
HOT M X ASPHALT RESURFACI NG ONCRA
(209) 984- 5202 SUSPENDED
HA22 wWecP
10- AMA- 49- . 5/ . 6 I N AMADOR COUNTY NEAR SCOTTSVI LLE 0.9 VI NCI GUERRA CONSTRUCTI ON R CE, CLI FFORD $356, 638 02/ 08/ 08 46%
10- OM5104 KM NORTH OF MOKELUMNE RIVER BRIDGE 907 VOGAN TOLL ROAD 1110 VEST KETTLEMAN 2%2; ggg 225 é?; 82 67%
CONSTRUCT TURNOUT JACKSON. CA 95642 LANE, SUI TE 35 !
' LODI, CA 95240 SUSPENDED
HBAN VPCP (209) 333- 6922
10- AVA- 49- 7. 0/ 11 I N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 3‘1‘3’ ggi g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35 !
AMADOR CREEK BRI DGE ! LODI, CA 95240 PLANT EST
HEL4 SvpPP PLANTI NG AND | RRI GATI ON (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
L N 77 LaerR ST 110 vesr LR kO
(047) LANDSCAPI NG AND | RRI GATI ON LANE, SUITE 35 ’
PO- 88 0- ( 7E) SAN RAFAEL, CA 94901- 4886
-0 LODI, CA 95240 PLANT EST
HBL VPCP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $819, 888 04/22/08 10%
i&fgggg_(mg) c KM EAST OF CARSON DRI VE TO 0.3 KM DI STRI CT 1110 VEST KETTLEMAN :;2, ggg f{g;gi; gg 9%
EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 :
G PO-88 0-(95) W DEN ROADVAY LODI, CA 95240
--0) STOCKTON, CA 95201 X

HB1 SWPPP (209) 333-6922
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4-21. 1/ 23. 4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON | NC SHI VI NDER SI NGH $24, 145,007 08/ 10/ 07 15%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P. 0. BOX 1118 P. 0. BOX 280 $7, 425,489 09/07/ 07 31%
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAVP, CA- 95222 $1,664,989 08/10/10
EAST OF ROLLERI BYPASS ROA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHWAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 24. 0/ 28 I N CALAVERAS AND AMADOR COUNTI ES ON GEORGE REED, |INC. RI CE, CLI FFORD $1, 369, 800 01/31/08 66%
10- OMB704 ROUTE 4 AT VALLECI TO FROM SI X MLE  POST OFFI CE BOX 548 1110 WEST KETTLEMAN $g§g, ggg f{g; gf{; f{g 46%
ROAD TO DAVI S RANCH ROAD AND ON ROUTES A 95370 LANE SU TE 35 '
104 I N AND NEAR | ONE ’ LODI, CA 95240 SUSPENDED
PP RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6922
10- CAL- 4-37.3/37.7 I N CALAVERAS COUNTY AT AVERY FROM TEI CHERT CONSTRUCTI ON CLI FF RICE $399,092 10/ 16/ 07 70%
10- 0C9804 MORAN ROAD TO 0.2 KM EAST OF AVERY P.Q BOX 1118 P.O 430 $380, 165 11/07/07 95%
$282,942 08/01/08
HOTEL ROAD STOOKTON. CA 95201 ALTAVI LLE, CA 95221
CONSTRUCT LEFT TURN LANE ! (209) 333-6922
HB4N WPCP
10- CAL- 12- 10. 2/ 18. 2 I N CALAVERAS COUNTY AT AND NEAR GEORGE REED, | NC CLI FF RICE $936, 283 04/ 08/ 08 73%
10- ON5904 VALLEY SPRI NGS FROM TRAI LER COURT P.O. BOX 1630 P.O. BOX 430 $895,852  04/28/08 91%
$895,852 08/ 06/ 08
ENTRANCE TO ROUTE 49 LoDl CA 95241 ALTAVI LLE, CA 95221
RUBBERI ZED HOT M X ASPHALT OVERLAY ’ (209) 736- 9563
HA12 WPCP
10- CAL- 12- 14. 0/ 14. 5 I N CALAVERAS COUNTY NEAR VALLEY ON GRADE CONTRACTI NG | NC CLI FF RICE $395,246 02/21/08 31%
10- 0H3804 SPRINGS FROM 0.2 KM EAST OF HAUPT P.O BOX 159 P.O BOX 430 2‘118‘711 fﬁé 825 ig; 82 87%
CREEK BRI DGE TO 0.2 KM EAST OF DGJBLEJAIVESTQI\N CA 95327 ALTAVI LLE, CA 95221 ’
SPRI NGS ROAD ' (209) 736- 9563
W DEN AND RESURFACE ROADWAY
HB4N SWPPP
10- CAL- 26-30. 0/ 0 I N CALAVERAS COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON | NC $276,850 05/16/08 0%
10- ON3804 LOCATI ONS P O BOX 1355 $0 06/ 02/ 08 0%
POLYESTER CONCRETE OVERLAY $0
FRENCH CAMP CA 95231
SUSPENDED

HVB WPCP

State of California Department of Transportation

(209) 462- 5100
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- MER-5-/32.5 I'N FRESNO AND MERCED COUNTI ES NEAR ~ GEORGE REED P. O BOX 4760  GURDI P "DANNY" UPPAL $24, 619,373 07/ 09/ 07 43%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P.O BOX 311 $8, 588,390  07/27/ 07 34%
ACI M- 005 - (134)E $4, 927,116 10/ 27/ 08 ’
0 OVERCROSSI NG TO STANI SLAUS COUNTY MERCED, CA 95341 noel
LI NE (209) 815- 1075
RESURFACE ROADWAY
HA22 WPCP (209) 523- 0734
10- MER- 33- 16. 4/ 16. 4 I'N MERCED COUNTY I N SANTA NELLA AT  TEI CHERT CONSTRUCTI ON KEWAL VI RK $300, 606 10/16/07  100%
10-0LO504 ROUTE 33 AND 5 SEPARATI ON TURLOCK $280,100  11/07/07 4,0,

CONSTRUCT RI GHAT TURN LANE $0 07/07/08

07/ 08/ 08
(209) 632- 6600 (559) 696- 1545 COMPLETED
HB4N WPCP
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 556, 254 09/ 25/ 07 58%
10- 1A0704 MERCED FROM 0.5 KM SOUTH TO 0.5 KM $2,121,471 10/ 24/ 07 320
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $819, 845 10/ 06/ 09
S0-59 0- (7E)
REPLACE BRI DGE -
0 (916) 635- 9370 (559) 696- 1545
HA21 SWPPP
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY | N MERCED FROM O  WATKI N & BORTOLUSSI, |NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,180,256 01/17/06 90%
ACNH P099- (477) E OF V STREET UNDERCRGSS! NG $6,566 08/ 04/ 09
-0 H GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 I N MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $30, 626, 644 03/ 20/ 08 21%
10-414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $4, 315,096 04/07/08 14%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. $1, 045,639 07/06/10
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 99- 28. 7/ 30. 5 IN MERCED COUNTY | N AND NEAR FORSTER & KROEGER 15 LI BRARY UPPAL, GURDI P " DANNY" $307,798 03/14/07  100%
10- 0A1364 LI VI NGSTON AND DELH AT VAR OUS PL SAN ANSELMO CA 94960 P.O BOX 311 $301,541  04/10/07 4,0,
LOCATI ONS MERCED, CA 95341 $0 835 SZ 82
ESTABLI SH EXI STI NG PLANTI NG (209) 724- 9512 COVPLETED

WPCP (415) 456- 6684
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 140- 27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2, 547,392 02/13/03 99%
10- 0AS804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P.O BOX 878 $2, 538,908  02/25/03 99%
ACST- P140- (027) E $0 10/ 14/08
P1-40 0-(7E) APPLEGATE ROAD REDDI NG, CA 96099- 4248 CHOMCHI LLA,  CA 93610
0 ASPHALT CONCRETE OVERLAY (559) 665- 9083 SUSPENDED
HA22 SWPPP
10- MER- 140- 27. 0/ 30. 2 IN MERCED AND MARI POSA COUNTI ES NEARVALLEY SLURRY SEAL COMPANY HASSAN JAKHAR $355, 747 02/27/08  100%
10- 0Q7804 MERCED AND CATHEYS VALLEY P. O BOX 1620 P. O BOX 311, $352, 828 8?; 8;; gg 100%
SLURRY SEAL
VEST SACRAMENTO, CA 95691 MERCED, CA 95341 07/ 09/ 08
COMPLETED
WPCP
10- MER- 152- 20. 9/ 21. 3 IN MERCED COUNTY I N LOS BANOS FROM  TDS ENG NEERI NG HASSAN JAKHAR $316, 022 03/ 25/ 08 22%
10- 0H5304 11TH STREET TO ROUTE 165 1014 S. VESTLAKE BLVD. 107 HERON WAY 21221 g;g 835 (1);5 gg 44%
I NSTALL SI GNALS AND CURB RAMPS '
VEST LAKE VI LLAGE, CA 91361 VERorD CA 95341
HB1 WeCP
10- MPA- 49-12. 0/ 12. 4 I N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1,707,677 12/ 15/ 06 0%
10- 1A9304 0.4 KM VEST OF DARRAH ROAD TO 0.3 KM P.O. BOX 3367 $1, 685,035 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $6,413 12/16/08
__(P;)' 49 1-(95) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK, CA 95381 (209) 724- 9096 PLANT EST
HB1 SWPPP SATI'S
10- MPA- 140- 13. 3/ 13. 8 I'N MARI POSA COUNTY ABOUT 12.4 KM WEST GOODW N CONSTRUCTI ON, | NC, HASSAN JAKHAR $151,705 04/21/08  100%
10- 0GL504 OF MARIPCSA FROM 0.7 KMTO 0.2 KM 460 N. YOSEM TE AVE SU TE 4 107 HERON WAY, $141, 4;8 325 %g; gg 100%
VEST OF MOUNT BULLI ON CUTOFF CAKDALE. CA 95361 MERCED, CA 95341 06/ 27/ 08
CONSTRUCT TURNOUT AND PAVE SHOULDER ' COVPLETED
HB4N WeCP
10- MPA- 140- 42. 3/ 43. 5 I N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON P. O BOXKEWAL VI RK $13, 975,000 06/ 16/ 06 88%
10- 0P4404 42.3 3367 TURLOCK, CA, 95381 P. O BOX 311 $8;$;§§' ggf 88; %(7)5 gg 63%
CONSTRUCT TWDO TEMPORARY BRI DGES AND MERCED, CA, 95341
HAWY (559) 696- 1545

201130
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-4-15.7/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT VI CTORY ENG NEERS | NC SINGH MANJI T $126, 670 06/ 04/ 08 17%
10- ON3604 GARFI ELD STREET OVERHEAD 575 EAST ALLUVI AL AVE NO 106 1110 W KETTLEMAN 2131 g;g 82; gg; 82 11%
RECONSTRUCT BRI DGE ABUTMENT :
FRESNO CA 93720 ::g';E’ SC:' ;Ezig
(559) 439-7700 209) 405- 2854
HA21 WeCP (209) 405-
10- SJ-4-25.0/29. 5 I'N SAN JOAQUI N COUNTY NEAR FARM NGTON GEORGE REED | NC $814,038 06/ 12/ 08 0%
10- 054204 FROM 0.1 MLE EAST OF JACK TONE ROAD P O BOX 4760 $0 06/27/08 0%
TO 0.4 MLE VEST OF VAN ALLEN ROAD $0
RUBBERI ZED HOT M X ASPHALT OVERLAY  MODESTO CA 95352
(209) 523- 0734
HM wecP
10- SJ-5-.3/13.8 IN SAN JOAQUI N COUNTY AT AND NEAR TEI CHERT CONSTRUCTI ON DEQL, HARM NDER $2,111, 945 03/ 24/ 08 34%
10- ON0104 BANTA FROM GAFFERY ROAD P O BOX 1118 1110 W KETTLEMAN ﬁ 1‘512, gg 835 1%5 82 5506
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 e
STOCKTON CA 952011118 '
OVERFLOW BRI DGE (209) 983- 2300 LODI, CA. 95240
RUBBERI ZED HOT M X ASPHALT OVERLAY i .
A2 VPCP (209) 333- 6930
10- SJ-5-10.7/13.9 I'N SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $488,011 05/ 08/ 08 0%
10- ON4204 LATHROP AT VARI OQUS LOCATI ONS FROM SERVI CES $0  05/30/08 0%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD $0 12/10/08
OVERFLOW BRI DGE (209) 405- 2854 SUSPENDED
TREAT BRI DGE DECKS PLEASANT HI LL CA 94523
HVB wecP (925) 945- 1052
10- SJ-5-11. 8/ 39. 6 IN SAN JOAQUI N COUNTY AT VAR QUS CALI FORNI A ENG NEERI NG SINGH MANJI T $708,340 05/ 23/ 08 0%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN 28 225 185 82 0%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON CA 94566 '(‘(2]395 4;:? 22:20
HVB WeCP (925) 461- 1500
10- SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/09/08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 :g 07/21/08 0%

HM WPCP

CUT OVERFLOW BRI DGE TO ROUTE 5/ 4
SEPARATI ON
RESURFACE HI GHWAY

WATSONVI LLE CA 95077
(831) 724- 1011
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DEQL, HARM NDER $13, 616, 636 11/ 15/ 06 74%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOWA4790 E 2ND STREET $12, 169, 628 11/ 30/ 06
' 1110 W KETTLEMAN $516. 882 02/04/09 9%
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND LANE SU TE 35 ’
BENI CI A CA 94501 ’
120 SEPERATI ON O LODI, CA 95240
HE13 SvpPP W DEN ROADWAY AND BRI DGES (707) 746- 6870 (209) 333- 6930
10- SJ-5-16.4/38. 1 I'N SAN JOAQUI N COUNTY | N AND NEAR ROYAL ELECTRI C COVPANY DECL HARM NDER $1,474,040 11/09/07  100%
10- 0S0404 TRACY, LATHROP AND STOCKTON P O BOX 231430 1110 VEST KETTLEMAN $1, 452, 7;8 (1)2; gg; 8; 100%
| NSTALL M CROMAVE VEH DETECT SYS SACRAVENTO CA 95823 LANE SU TE 35 06/ 30/ 08
(916) 428- 0286 LODI, CA 95240 OVER RUN
HBAN VPCP (209) 333- 6930
10- SJ-5-22.5/25. 4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC SINGH MANJI T $314,561 05/ 21/ 08 0%
10- ON4804 VARI QUS LOCATI ONS FROM FRENCH CAMP P O BOX 1355 $0 06/ 02/ 08 0%
TURNPI KE UNDERCROSSI NG TO CHARTER WAY o $0  10/23/08
UNDERCROSSI NG (208) 462. 5100 (209) 405- 2854 SUSPENDED
GRI ND DECKS AND SEAL JOI NTS
HVB WeCP
10- SJ-5-25. 3/ 29. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR CALI FORNI A ENGI NEERI NG CASTILLO, MARI O $802, 671 04/ 22/ 08 28%
10- OM6004 STOCKTON FROM ROUTE 5/ 4 SEPARATI ON TO CONTRACTORS | NC $395, 460  05/15/08 49%
CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD $395,460  09/10/08
REPLACE CONCRETE SLAB .
PLEASANTON CA 94566 (209) 941- 1926
WPCP (925) 461- 1500
10- SJ-5-25.6/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY $1, 245,015 05/ 23/ 08 0%
10- ON2504 VARI QUS LOCATI ONS FROM ANDERSON 13750 CATALI NA STREET $0 06/ 16/ 08 0%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 $0
SEPARATI ON SAN LEANDRO CA 94577
TREAT BRI DGE DECKS (510) 357- 8810
HVB WeCP
10-SJ-12-4.4/0 I'N SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY $561, 839  05/27/ 08 0%
10- ON3204 NEAR TERM NQUS AT LI TTLE POTATO 13750 CATALI NA STREET :g 06/ 16/ 08 0%

SLOUGH AND ON ROUTE 99 NEAR LODI AT
MOKELUWNE RI VER BRI DGE
TREAT BRI DGE DECKS

SAN LEANDRO CA 94577
(510) 357- 8810
HVB WPCP
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10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,195,914 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,299,791 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE $0 07/21/09
PO- 26 0-( 2E) STOCKTON CA 95201 STOCKTON CA 95203
REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
-0 SATI S
HB1 SWPPP
10-SJ-99-9.1/14. 2 I'N SAN JOAQUI N COUNTY NEAR STOCKTON  ARROW FENCI NG $121,330 04/ 09/ 08 0%
10- 0Q6804 FROM 0.1 MLE SOUTH OF LATHROP ROAD P O BOX 385 $0 04/ 30/ 08 0%
OVERCROSSI NG TO 0.4 M LE SOUTH OF $0
ARCH ROAD OVERCROSS! NG CALPELLA CA 95418
REPLACE RI GHT OF WAY FENCE (707)485-1128
HVR WPCP
10-SJ-99-11.5/0 I'N SAN JOAQUI N COUNTY NEAR STOCKTON TRUESDELL CORPORATI ON OF $327,327 05/21/08 0%
10- ON3104 AT TURNER STATI ON OVERHEAD AND AT CALI FORNI A | NC $0 06/12/08 0%
LONE TREE SLOUGH BRI DGE 1310 W 23RD STREET $0
PLACE POLYESTER CONCRETE OVERLAY
TEMPE AZ 85282
HVB WeCP (602) 437-1711
10- SJ- 205- 3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $80, 332,519 03/ 28/ 06 66%
10- 300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $61, 347, 052 04/ 12/ 06 76%
ACNH X077- (014) N W DEN FREEWAY AND BRI DGES $2,514,859 08/19/09
TRACY, CA 95304
X0-77 0- (4N BERKELEY, CA 94710
0 (209) 221- 6585
HB4C SWPPP
10- SJ-580-9. 0/ 15. 3 I'N SAN JOAQUI N COUNTY I N AND NEAR TOM MAYO CONSTRUCTI ON NOVER GUTI ERREZ $1, 684,502 02/11/08 40%
10- ON5804 TRACY FROM 0.9 M LE WEST OF CORRAL 4735 E FREMONT STREET 611 SAN JUAN AVENUE $1, 495, 328 8;5 35135 82 89%
HOLLOW ROAD OVERCROSSI NG TO THE
STOCKTON CA 95215 STOCKTON, - CA 95203 07/31/08
ALAMVEDA COUNTY LI NE (209) 942- 6160
RUBBERI ZED ASPHALT CONCRETE OVERLAY
WeCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE' M $4, 266,373 02/ 06/ 06 29%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3,526,519 02/22/06 83%
ACNH- P099- (500) E $20,950 09/ 15/ 08

--0

SWPPP

State of California Department of Transportation

OF THE PI NE STREET OVERCROSSI NG TO
THE TUCLUMNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

MAI NTENANCE | NC
77 LARKSPUR STREET

SAN RAFAEL CA 949014886
(415) 453- 4691

TURLOCK, CA. 95381- 1863
(209) 667- 1147
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 10. 3/ 12 I N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 GURDI P " DANNY" UPPAL $2, 461,011 11/08/07 4%
égé?L640f( ) CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA 952 GOODW N DRI VE $3ég,igg 1%;22;8; 13%
TO 0.3 KM NORTH OF WH TMORE AVENUE  95380- 9519 RIPON, CA 95366
-0 OVERCROSS| NG (209) 815- 1075
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SVPPP
(209) 632- 6600
10- STA-99-11. 9/ 11. 9 I N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC $16, 443, 749 06/ 23/ 08 0%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G $0  07/09/08 0%
OVERCROSSI NG TO 0. 7 KM NORTH OF $0
WH TMORE AVENUE OVERCROSSI NG BENI G A CA 94510
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-12. 0/ 13.5 I'N STANI SLAUS COUNTY I N AND NEAR ARROW FENCI NG DECL SUKHI $123,078 05/08/08  100%
10-0MB104 CERES FROM 0.1 M LE NORTH OF $113,843 05/27/08 o
: $0 06/25/08  100%
WH TMORE AVENUE OVERCROSSI NG TO 0. 2 06/ 25/ 08
M NORTH OF HATCH ROAD OVERCRCS (209) 667- 1764 COMPLETED
I NSTALL CHAI N LI NK FENCE (707)485-1128
HA42 wecP
10- STA-99- 15. 0/ 16. 5 I N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COVPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 788,618 09/ 18/ 07 59%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO RASHI D $1, 305,270 10/16/07 739%
$0 12/16/08 0
0.7 KM NORTH OF ROUTE 219 AND 99 952 GOODW N DR.
SEPARATI ON Rl PON, CA 95366
PLANTI NG AND | RRI GATI ON .
HAZS SVPPP (209) 599- 5264
10- STA-99-19. 0/ 24. 7 I'N STANI SLAUS COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON $502, 146 04/ 16/ 08 0%
10-ON5704 MODESTO FROM 0.5 M LE NORTH OF SERVI CES $0 05/12/08 0%
CARPENTER/ BRI GGSMORE OVERCROSSI NG TO 3309 VI NCENT ROAD $0
SAN JOAQUI N COUNTY LI NE
REPLACE CONCRETE PAVEMENT PLEASANT HILL CA 94523
wecP (925) 945- 1052
10- STA-165-/ 1. 4 I N STANI SLAUS COUNTY NEAR TURLOCK GRANI TE CONSTRUCTI ON COMPANY  SUTTI, RENEE' M $272,006 02/07/08  100%
10- OMA704 FROM MERCED COUNTY LI NE TO SIMMONS P O BOX 50085 P.O. BOX 1863 $328,2;8 83;?;;82 100%
ROAD TURLOCK, CA. 95381- 1863
: 07/ 15/ 08
REPAI R ASPHALT CONCRETE ROADVAY VATSOWI LLE CA 95077 COVPLETED

(831) 724- 1011
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 10
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-219-.1/2.9 IN STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED I NC $6, 569, 394 06/ 19/ 08 0%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 $0  07/09/08 0%
ROUTE 99/ 219 SEPARATI ON TO 0.2 KM $0
VEST OF DALE ROAD MODESTO CA 95352
W DEN AND RESURFACE ROADVAY (209) 523- 0734
HB4C SWPPP
10- TUO 49- 12. 6/ 16. 5 I'N TUOLUMNE COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO ALFRED BLUM $808, 000 04/ 16/ 08 0%
10- OM4304 JAVESTOM FROM 0.2 M LE SOUTH OF P.O BOX 50085 952 GOODW N DRI VE $0 05/07/08 0%
CHI CKEN RANCH ROAD TO EAST JUNCTI ON Rl PON. CA 95366 $0 07/07/08
WATSONVI LLE, CA95366 '
ROUTE 108 (209) 599- 1940 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY
WPCP
10- TUO- 108-3.5/ 4. 2 I'N TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED BAL BAHADUR PAUL $916,197 12/05/07  100%
10-0L6004 EDGEMONT ACRES ROAD TO STANDARD ROADP. O, BOX 548 611 SAN JUAN AVE $844,091 01/08/08 0
ACST- P108- (043) E CONSTRUCT Bl KEVAY STOCKTON $0 07/22/08
P1-08 0-(3ES)T SONORA CA 95370 07/ 22/ 08
5032 042-() (209) 948- 7216 OVER RUN
SWPPP

Totals: Authorized Final Amt: $263, 882, 956 Completed to Date: $129, 353,410  Work ThisMonth: $15, 606, 080




Cnty Rt Pm
10- ALP-88-1.9/0
10- ALP-207-/1.4
10- AVA-49-.5/.6
10- AVA-49-7.0/ 11
10- AVA-88-7.4/0
10- AMA- 88-29.5/0
10- CAL- 4-24. 0/ 28
10- CAL-4-37.3/37.7
10- CAL-4-21.1/23.4
10- CAL- 12-10. 2/ 18.
10- CAL- 12-14. 0/ 14.
10- CAL- 26-30.0/0
10- MER-5-/32.5
10- MER- 33-16. 4/ 16. 4
10- MER- 59- 26. 9/ 27. 5
10- MER- 99- 15. 2/ 16. 2
5
5

a N

10- MER- 99- 23. 8/ 26.
10- MER- 99- 28. 7/ 30.
10- MER- 140-27. 0/ 30. 2
10- MER- 140-27. 0/ 30. 2
10- MER- 152-20. 9/ 21. 3
10- MPA-49-12.0/12. 4

Statement of Ongoing Contracts - Index

Contract

10- 444204
10- OMB404
10- OMb104
10- 049954
10- 1A6714
10- 499804
10- OMB704
10- 0C9804
10- 362504
10- ON5904
10- 0H3804
10- ON3804
10- ON1504
10- 0L0504
10- 1A0704
10- 482314
10- 414814
10- 0A1364
10- 0A5804
10- 0Q7804
10- 0H5304
10- 1A9304

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140-13. 3/ 13. 8 10- 0GL504
10- MPA- 140-42. 3/ 43.5 10- 0P4404
10- SJ-4-25.0/29.5 10- 0S4204
10-SJ-4-15.7/0 10- ON3604
10- SJ-5-.3/13.8 10- ONO104
10- SJ-5-10.7/13.9 10- ON4204
10- SJ-5-16.4/38.1 10- 0S0404
10- SJ-5-25.3/29.6 10- OM6004
10- SJ-5-25.6/26.1 10- ON2504
10- SJ-5-11.8/39.6 10- ON3004
10- SJ-5-13.8/25.4 10- 0S2804
10- SJ-5-13.9/15.6 10- 3A1204
10- SJ-5-22.5/25.4 10- ON4804
10-SJ-12-4.4/0 10- ON3204
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-99-9.1/14.2 10- 0Q6804
10- SJ-99-11.5/0 10- ON3104
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- SJ-580-9. 0/ 15. 3 10- ON5804
10- STA-99-12. 0/ 13.5 10- OMB104
10- STA-99-9. 9/ 15 10- 0F7204

10- STA-99-10. 3/ 12 10- 0L6404
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-99-11.9/11.9 10- 2A7704 8
10- STA-99-15. 0/ 16. 5 10- 0F7304 8
10- STA-99-19.0/24.7 10- ON5704 8
10- STA-165-/1.4 10- OMA704 8
10- STA-219-.1/2.9 10- 0A8704 9
10- TUO 49-12. 6/ 16. 5 10- 0MA304 9
10- TUO 108- 3.5/ 4.2 10- 0L6004 9

Statement of Ongoing Contracts - Federal Aid
10

Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $24, 619, 373

FEDERAL Al D ( PRI MARY) $85, 908, 704

FEDERAL Al D ( SECONDARY) $8, 344, 231

STATE HI GHWAY $135, 993, 383

$9, 017, 265

District

$263, 882, 956

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

Work Comp
$8, 588, 390
$66, 053, 828
$7, 587, 361
$44, 687, 515
$2, 436, 315
$129, 353, 410




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
10 $2, 984, 980
$2, 984, 980

Work completed this Period:
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